Seventh/Bay RSVP

For questions concerning this project please contact Jamie Heiden at (651)-755-0155

Update for 9-12-08

The Seventh/Bay project is moving along as scheduled. The sod is going to be completed
today. The contractor will be raising manholes next week. Final course of black top is
scheduled for two weeks (weather permitting).

Update 7-25-08

The Seventh/Bay project is moving along as scheduled. Concrete curb has been poured
on Stewart, Butter, Sumac, and part of Bay. Asphalt is scheduled to be placed on Monday
July 28" (weather permitting). Drive & Alley aprons will continue to be poured starting
Tuesday July 29", Grading has moved to north of West 7™ and will continue through next
week.



